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ESTIMATE RUN 06/12/2009

ESTIMATE SUMMARY 14:40:58
CONTID: C16596 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16596-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 15.5 DAYS TIME ALLOW: 140 WORK DAYS
HIGHWAY 24 OVERLAY - CIRCLE TO SH 94 PERCENT TIME: 11.07 ORIG TIME ALLOW: 140 WORK DAYS

PROJECT NO: STS 0243-075

HIGHWAY 24 OVERLAY - CIRCLE TO SH 94

NAME OF ROAD: 024G
PROJECT COUNTIES: EL PASO
CONTRACTOR:
ROCKY MOUNTAIN MATERIALS & ASPHALT, INC. PAY PERIOD ENDING 05/31/2009 DATE TIME STARTED 05/04/2009
1910 RAND AVE. DATE LET 02/26/2009 DATE WORK BEGAN
DATE AWARDED 03/24/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/04/2009 DATE ACCEPTED
COLORADO SPRINGS CO 80906 719-473-3100 DATE NOTICE TO PROCEED 05/04/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,182,101.57 PARTICIPATING $ 481,462.93 $ 481,462.93
AWARD PROJECT AMT: $  4,058,484.79 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 9.29% TOTAL EARNINGS 481,462.93 481,462.93
FUNDS AVAILABLE: $ 4,700,638.64 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 481,462.93 481,462.93
TOTAL CLAIMS: $ 0.00 RETAINAGE -11,760.40 -11,760.40
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 469,702.53 469,702.53
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 469,702.53 469,702.53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 469,702.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00200
0010 202-00203
0015 202-00240
0020 202-00246
0025 202-04002
0030 203-01597
0035 208-00051
0040 403-00720
0045 403-34841
0050 411-10255
0055 601-10250

Cl6596
16596-BID
STS 0243-075

ITEM
DESCRIPTION

REMOVAL OF SIDEWALK

REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL)

CLEAN CULVERT

*POTHOLING

*STORM DRAIN INLET PROTECTION (TYPE 1)

HOT MIX ASPHALT (PATCHING) (ASPHALT)

HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22)

EMULSIFIED ASPHALT (SLOW-SETTING)

*SLAB JACKING

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION
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UNIT PRICE
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PCN: 16596-BID ESTIMATE RUN 06/12/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0001 14:40:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 607-11580 FENCE (TEMPORARY) 200.000 0.000
LF 0.000 0.00
2.65000 0.000 0.00
0065 608-00010 *CONCRETE CURB RAMP 22.000 0.000
Sy 0.000 0.00
66.21000 0.000 0.00
0070 608-00015 *TRUNCATED DOMES 290.000 0.000
SF 0.000 0.00
23.74000 0.000 0.00
0075 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 20.000 0.000
LF 0.000 0.00
31.74000 0.000 0.00
0080 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.500 9,964.00
19,928.00000 0.500 9,964.00
0085 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 89,449.65
178,899.30000 0.500 89,449.65
0090 627-00005 *EPOXY PAVEMENT MARKING 346.000 0.000
GAL 0.000 0.00
61.48000 0.000 0.00
0095 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 691.000 0.000
GAL 159.600 5,751.98
36.04000 159.600 5,751.98
0100 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 2,392.000 0.000
SF 0.000 0.00
13.78000 0.000 0.00
0105 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 7,705.000 0.000
SF 0.000 0.00
10.60000 0.000 0.00
0110 630-00000 *FLAGGING 3,000.000 0.000
HOUR 113.250 3,667.04

32.38000 113.250 3,667.04
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PCN: 16596-BID ESTIMATE RUN 06/12/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0001 14:40:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00007  *TRAFFIC CONTROL INSPECTION 60.000 0.000
DAY 16.000 678.40
42.40000 16.000 678.40
0120 630-00012  *TRAFFIC CONTROL MANAGEMENT 140.000 0.000
DAY 18.000 10,066.86
559.27000 18.000 10,066.86
0125 630-80001  *FLASHING BEACON (PORTABLE) 6.000 0.000
EACH 3.000 795.00
265.00000 3.000 795.00
0130 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.500 39.75
79.50000 0.500 39.75
0135 630-80336  *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
21.20000 0.000 0.00
0140 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 0.000
EACH 2.000 74.20
37.10000 2.000 74.20
0145 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 142.000 0.000
EACH 40.500 2,146.50
53.00000 40.500 2,146.50
0150 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 2.000 116.60
58.30000 2.000 116.60
0155 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 376.000 0.000
SF 12.000 63.60
5.30000 12.000 63.60
0160 630-80355  *PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 2.000 14,840.00
7,420.00000 2.000 14,840.00
0165 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 2.000 5,936.00

2,968.00000 2.000 5,936.00
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PCN: 16596-BID ESTIMATE RUN 06/12/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0001 14:40:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 50.000 1,590.00
31.80000 50.000 1,590.00
0175 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 0.000
EACH 2.000 63.60
31.80000 2.000 63.60
0180 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000
EACH 4.000 127.20
31.80000 4.000 127.20
0185 630-80370 CONCRETE BARRIER (TEMPORARY) 1,000.000 0.000
LF 0.000 0.00
18.29000 0.000 0.00
0190 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 150.000 1,590.00
10.60000 150.000 1,590.00
0195 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
L S 0.000 0.00
2,650.00000 0.000 0.00
0200 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 8.000 0.000
EACH 0.000 0.00
2,862.00000 0.000 0.00
0205 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.500 11,501.00
23,002.00000 0.500 11,501.00
0210 700-70002 F/A ANTICIPATED CMO 153,116.500 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70010 F/A MINOR CONTRACT REVISIONS 400,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0220 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16596-BID ESTIMATE RUN 06/12/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0001 14:40:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 155,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70016 F/A FUEL COST ADJUSTMENT 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 48,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 108,755.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70021 F/A ON-THE-JOB TRAINEE 1,700.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0250 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70031 F/A INTERIM SURFACE REPAIR 52,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70034 F/A BRIDGE REPAIR 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0790 625-00001 CONSTRUCTION SURVEYING (HOURLY) 64.750 0.000
HOUR 64.750 6,475.00
100.00000 64.750 6,475.00
0795 208-00011 EROSION BALES (WEED FREE) 30.000 0.000
EACH 30.000 487.50

16.25000 30.000 487.50
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PCN: 16596-BID ESTIMATE RUN 06/12/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0001 14:40:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0800 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000
sy 0.000 0.00
2.25000 0.000 0.00
CAT 0200 CURRENT AMT 3,852,542.76 $ 261,445.475S 261,445.47
CAT NO0201 SAFETY
0275 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,603.000 0.000
LF 0.000 0.00
2.54000 0.000 0.00
0280 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,050.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0285 606-01340 *END ANCHORAGE TYPE 3D 4.000 0.000
EACH 0.000 0.00
763.20000 0.000 0.00
0290 606-01370 *TRANSITION TYPE 3G 11.000 0.000
EACH 0.000 0.00
1,208.40000 0.000 0.00
0295 606-01380 *TRANSITION TYPE 3H 10.000 0.000
EACH 0.000 0.00
598.90000 0.000 0.00
0300 606-01460 *MEDIAN TERMINAL 8.000 0.000
EACH 0.000 0.00
3,561.60000 0.000 0.00
0305 606-02003 *END ANCHORAGE (NONFLARED) 3.000 0.000
EACH 0.000 0.00
1,876.20000 0.000 0.00
0310 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
1,537.00000 0.000 0.00
CAT 0201 CURRENT AMT 126,891.22 § 0.00s 0.00
CAT NO0202 PETERSON - HATHAWAY
0315 201-00000 CLEARING AND GRUBBING 1.000 0.000
L S 0.700 4,938.82
7,055.45000 0.700 4,938.81
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PCN: 16596-BID ESTIMATE RUN 06/12/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0001 14:40:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 PETERSON - HATHAWAY
0320 202-00090 *REMOVAL OF DELINEATOR 196.000 0.000
EACH 22.000 169.40
7.70000 22.000 169.40
0325 202-00201 REMOVAL OF CURB 1,000.000 0.000
LF 500.000 1,950.00
3.90000 500.000 1,950.00
0330 202-00220 REMOVAL OF ASPHALT MAT 900.000 0.000
sy 0.000 0.00
4.14000 0.000 0.00
0335 202-00810 *REMOVAL OF GROUND SIGN 5.000 0.000
EACH 1.000 31.80
31.80000 1.000 31.80
0340 202-00821 *REMOVAL OF SIGN PANEL 1.000 0.000
EACH 0.000 0.00
26.50000 0.000 0.00
0345 202-00900 *REMOVAL OF CONCRETE FOOTING 9.000 0.000
EACH 8.000 2,975.36
371.92000 8.000 2,975.36
0350 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,767.000 0.000
cy 2,260.000 21,831.60
9.66000 2,260.000 21,831.60
0355 203-01500 BLADING 20.000 0.000
HOUR 20.000 2,453.40
122.67000 20.000 2,453.40
0360 207-00205 TOPSOIL 1,613.000 0.000
cy 0.000 0.00
31.96000 0.000 0.00
0365 208-00002 *EROSION LOG (12 INCH) 180.000 0.000
LF 180.000 838.80
4.66000 180.000 838.80
0370 208-00020 *SILT FENCE 2,300.000 0.000
LF 1,485.000 1,811.70
1.22000 1,485.000 1,811.70
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PCN: 16596-BID ESTIMATE RUN 06/12/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0001 14:40:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 PETERSON - HATHAWAY

0375 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 570.13
570.13000 1.000 570.13
0380 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 0.000
EACH 0.000 0.00
1,075.44000 0.000 0.00
0385 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 40.000 0.000
HOUR 0.000 0.00
41.34000 0.000 0.00
0390 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 40.000 0.000
HOUR 0.000 0.00
79.50000 0.000 0.00
0395 208-00206 EROSION CONTROL SUPERVISOR 140.000 0.000
DAY 20.000 1,060.00
53.00000 20.000 1,060.00
0400 210-00001  RESET STRUCTURE 1.000 0.000
EACH 0.000 0.00
9,010.00000 0.000 0.00
0405 210-00750 *RESET LIGHT STANDARD 9.000 0.000
EACH 0.000 0.00
842.70000 0.000 0.00
0410 210-00810  *RESET GROUND SIGN 5.000 0.000
EACH 0.000 0.00
424.00000 0.000 0.00
0415 210-00815 *RESET SIGN PANEL 4.000 0.000
EACH 0.000 0.00
26.50000 0.000 0.00
0420 212-00006  *SEEDING (NATIVE) 3.000 0.000
ACRE 0.000 0.00
418.70000 0.000 0.00
0425 212-00032  *SOIL CONDITIONING 3.000 0.000
ACRE 0.000 0.00

927.50000 0.000 0.00
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PCN: 16596-BID ESTIMATE RUN 06/12/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0001 14:40:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 PETERSON - HATHAWAY
0430 213-00002 *MULCHING (WEED FREE HAY) 1.600 0.000
ACRE 0.000 0.00
567.10000 0.000 0.00
0435 213-00061 *MULCH TACKIFIER 160.000 0.000
1B 0.000 0.00
1.86000 0.000 0.00
0440 216-00022 *SOIL RETENTION BLANKET (CLASS 2) 6,732.000 0.000
sy 0.000 0.00
5.28000 0.000 0.00
0445 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,015.000 0.000
TON 409.250 5,181.11
12.66000 409.250 5,181.10
0450 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 209.000 0.000
sy 0.000 0.00
4.90000 0.000 0.00
0455 506-00209 RIPRAP (9 INCH) 117.000 0.000
cY 0.000 0.00
62.61000 0.000 0.00
0460 607-11525 FENCE (PLASTIC) 200.000 0.000
LF 100.000 302.00
3.02000 100.000 302.00
0465 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 3,733.000 0.000
LF 0.000 0.00
8.45000 0.000 0.00
0470 609-60011 *CURB TYPE 6 (SECTION M) 1,000.000 0.000
LF 0.000 0.00
7.70000 0.000 0.00
0475 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 36,028.000 0.000
SF 0.000 0.00
3.87000 0.000 0.00
0480 612-00001 *DELINEATOR (TYPE I) 156.000 0.000
EACH 0.000 0.00
19.08000 0.000 0.00
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PCN: 16596-BID ESTIMATE RUN 06/12/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0001 14:40:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 PETERSON - HATHAWAY

0485 612-00002 *DELINEATOR (TYPE IT) 34.000 0.000
EACH 0.000 0.00
20.14000 0.000 0.00
0490 612-00003 *DELINEATOR (TYPE III) 6.000 0.000
EACH 0.000 0.00
21.20000 0.000 0.00
0495 613-40010 *LIGHT STANDARD FOUNDATION 9.000 0.000
EACH 0.000 0.00
886.16000 0.000 0.00
0500 614-00011 *SIGN PANEL (CLASS I) 92.000 0.000
SF 0.000 0.00
15.90000 0.000 0.00
0505 614-00012 *SIGN PANEL (CLASS II) 9.000 0.000
SF 0.000 0.00
16.96000 0.000 0.00
0510 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 17.000 0.000
EACH 0.000 0.00
159.00000 0.000 0.00
0515 614-01573 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 1.000 0.000
SLIPBASE
EACH 0.000 0.00
424.00000 0.000 0.00
0520 614-07105 *MODIFICATION OF SIGN LEGEND 1.000 0.000
EACH 0.000 0.00
26.50000 0.000 0.00
0525 700-70380 F/A EROSION CONTROL 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0530 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00

CAT 0202 CURRENT AMT $ 418,429.60 $ 44,114.12 % 44,114.12
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PCN: 16596-BID ESTIMATE RUN 06/12/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0001 14:40:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. NO. I -17-JG

0535 202-00502 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 12.800 0.000
cy 0.000 0.00
2,019.92000 0.000 0.00
0540 202-00504 *REMOVAL OF EXPANSION DEVICE 42.400 0.000
LF 0.000 0.00
53.75000 0.000 0.00
0545 202-05019 *SAWING CONCRETE (SPECIAL) 48.500 0.000
LF 0.000 0.00
24.16000 0.000 0.00
0550 210-00520 *REBUILD PORTIONS OF PRESENT STRUCTURE 3.000 0.000
SY 0.000 0.00
2,401.95000 0.000 0.00
0555 509-08100 *PROVIDE TEMPORARY SUPPORT 0.500 0.000
LS 0.000 0.00
29,674.62000 0.000 0.00
0560 509-08120 *TEMPORARY BRIDGE DECK 336.000 0.000
SF 0.000 0.00
168.09000 0.000 0.00
0565 512-00102 *BEARING DEVICE (TYPE ITI) 6.000 0.000
EACH 0.000 0.00
2,146.90000 0.000 0.00
0570 515-00120 *WATERPROOFING (MEMBRANE) 102.000 0.000
SY 0.000 0.00
13.72000 0.000 0.00
0575 518-02100 *POLYMER MORTAR END DAM 34.400 0.000
CF 0.000 0.00
528.39000 0.000 0.00
0580 518-03100 *RAPID CURE SILICONE JOINT SEAL 84.800 0.000
LF 0.000 0.00
46.33000 0.000 0.00
0585 601-03040 *CONCRETE CLASS D (BRIDGE) 13.300 0.000
cy 0.000 0.00

485.34000 0.000 0.00
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PCN: 16596-BID ESTIMATE RUN 06/12/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0001 14:40:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR. NO. I -17-JG
0590 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,500.000 0.000
1B 0.000 0.00
2.53000 0.000 0.00
CAT 0300 CURRENT AMT 154,463.40 $ 0.00$ 0.00
CAT NO0301 STR. NO. I-17-KB
0595 202-00502 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 12.800 0.000
cy 0.000 0.00
2,019.92000 0.000 0.00
0600 202-00504 *REMOVAL OF EXPANSION DEVICE 42.400 0.000
LF 0.000 0.00
53.75000 0.000 0.00
0605 202-05019 *SAWING CONCRETE (SPECIAL) 48.500 0.000
LF 0.000 0.00
24.16000 0.000 0.00
0610 509-08100 *PROVIDE TEMPORARY SUPPORT 0.500 0.000
LS 0.000 0.00
29,674.62000 0.000 0.00
0615 509-08120 *TEMPORARY BRIDGE DECK 336.000 0.000
SF 0.000 0.00
168.09000 0.000 0.00
0620 512-00102 *BEARING DEVICE (TYPE II) 6.000 0.000
EACH 0.000 0.00
2,146.90000 0.000 0.00
0625 515-00120 *WATERPROOFING (MEMBRANE) 102.000 0.000
sy 0.000 0.00
13.72000 0.000 0.00
0630 518-02100 *POLYMER MORTAR END DAM 21.200 0.000
CF 0.000 0.00
528.39000 0.000 0.00
0635 518-03100 *RAPID CURE SILICONE JOINT SEAL 84.800 0.000
LF 0.000 0.00
46.33000 0.000 0.00




CONTID: Cl6596 COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 16596-BID ESTIMATE RUN 06/12/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0001 14:40:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STR. NO. I-17-KB

0640 601-03040 *CONCRETE CLASS D (BRIDGE) 12.800 0.000
cy 0.000 0.00
485.34000 0.000 0.00
0645 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,500.000 0.000
LB 0.000 0.00
2.53000 0.000 0.00
CAT 0301 CURRENT AMT $ 140,040.13 $ 0.00$ 0.00

CAT NO0302 STR. NO. I-17-HS

0650 202-00425 *REMOVAL OF BRIDGE RAILING 484.000 0.000
LF 0.000 0.00
7.67000 0.000 0.00
0655 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 24.000 0.000
sy 0.000 0.00
110.84000 0.000 0.00
0660 515-00120 *WATERPROOFING (MEMBRANE) 1,211.000 0.000
SY 0.000 0.00
13.72000 0.000 0.00
0665 606-11010 *BRIDGE RAIL TYPE 10R 242.000 0.000
LF 0.000 0.00
128.18000 0.000 0.00
0670 606-11015 *BRIDGE RAIL TYPE 10R (SPECIAL) 242.000 0.000
LF 0.000 0.00
86.39000 0.000 0.00
CAT 0302 CURRENT AMT $ 74,913.30 $ 0.00$ 0.00

CAT NO0303 STR. NO. I-17-HQ

0675 202-00425 *REMOVAL OF BRIDGE RAILING 484.000 0.000
LF 0.000 0.00
7.67000 0.000 0.00
0680 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 24.000 0.000
sy 0.000 0.00
110.84000 0.000 0.00
0685 515-00120 *WATERPROOFING (MEMBRANE) 1,211.000 0.000
sY 0.000 0.00

13.72000 0.000 0.00
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PCN: 16596-BID ESTIMATE RUN 06/12/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0001 14:40:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 STR. NO. I-17-HQ

0690 606-11010 *BRIDGE RAIL TYPE 10R 242.000 0.000
LF 0.000 0.00
128.18000 0.000 0.00
0695 606-11015 *BRIDGE RAIL TYPE 10R (SPECIAL) 819.000 0.000
LF 0.000 0.00
86.39000 0.000 0.00
CAT 0303 CURRENT AMT $ 124,760.33 $ 0.00$ 0.00

CAT NO0305 STR. NO. I-18-AU

0700 202-00425 *REMOVAL OF BRIDGE RAILING 293.000 0.000
LF 0.000 0.00
7.67000 0.000 0.00
0705 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 123.000 0.000
sy 85.300 9,454.65
110.84000 85.300 9,454.65
0710 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 85.400 0.000
sY 85.400 14,704.17
172.18000 85.400 14,704.17
0715 515-00120 *WATERPROOFING (MEMBRANE) 819.000 0.000
sy 0.000 0.00
13.72000 0.000 0.00
0720 518-01001 *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 77.000 0.000
LF 0.000 0.00
151.74000 0.000 0.00
0725 518-03000 *SAWING AND SEALING BRIDGE JOINT 77.000 0.000
LF 0.000 0.00
6.62000 0.000 0.00
0730 601-03027 *CONCRETE CLASS D (SPECIAL) 10.800 0.000
cY 10.800 22,268.41
2,061.89000 10.800 22,268.41
0735 606-11010 *BRIDGE RAIL TYPE 10R 295.000 0.000
LF 0.000 0.00

128.18000 0.000 0.00
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PCN: 16596-BID ESTIMATE RUN 06/12/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0001 14:40:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STR. NO. I-18-AU
0805 900-00024 ADDED ITEM (TON)/ TEMPORARY ASPHALT 35.220 0.000
TON 35.220 2,297.75
65.24000 35.220 2,297.75
0820 602-00020 REINFORCING STEEL (EPOXY COATED) 771.800 0.000
LB 771.800 1,952.65
2.53000 771.800 1,952.65
CAT 0305 CURRENT AMT 118,347.11 § 50,677.63 5% 50,677.63
CAT NOO0306 STR. NO. I-18-AT
0740 202-00425 *REMOVAL OF BRIDGE RAILING 293.000 0.000
LF 0.000 0.00
7.67000 0.000 0.00
0745 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 158.400 0.000
sy 158.400 17,557.06
110.84000 158.400 17,557.06
0750 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 195.400 0.000
SY 195.400 33,643.97
172.18000 195.400 33,643.97
0755 515-00120 *WATERPROOFING (MEMBRANE) 821.000 0.000
sy 821.000 11,264.12
13.72000 821.000 11,264.12
0760 518-01001 *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 77.000 0.000
LF 38.000 5,766.12
151.74000 38.000 5,766.12
0765 518-03000 *SAWING AND SEALING BRIDGE JOINT 77.000 0.000
LF 0.000 0.00
6.62000 0.000 0.00
0770 601-03027 *CONCRETE CLASS D (SPECIAL) 16.700 0.000
cYy 16.700 34,433.56
2,061.89000 16.700 34,433.56
0775 606-11010 *BRIDGE RAIL TYPE 10R 295.000 0.000
LF 0.000 0.00
128.18000 0.000 0.00
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CONTID: C16596 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 16596-BID ESTIMATE RUN 06/12/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0001 14:40:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 STR. NO. I-18-AT
0815 602-00020 REINFORCING STEEL (EPOXY COATED) 479.400 0.000
1B 479.400 1,212.88
2.53000 479.400 1,212.88
CAT 0306 CURRENT AMT $ 150,365.72 $ 103,877.71% 103,877.71
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0780 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 20,500.00
20,500.00000 1.000 20,500.00
0785 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 848.00
424.00000 2.000 848.00
CAT 0400 CURRENT AMT $ 21,348.00 $ 21,348.0058 21,348.00
PROJECT TOTAL CURRENT AMT $ 5,182,101.57 $ 481,462.93 S 481,462.93



